
Week #1 Week #2 Week #3 Week #4 Week #5 Week #6 Week #7 Week #8 Week #9 Week #10 Week #11 Week #12 Week #13 Week #14 Week #15 Week #16 Week #18 Week #19 Week #20 Week #21 Week #22 Week #23

Major Milestones 9/11/2023 9/18/2023 9/25/2023 10/2/2023 10/9/2023 10/16/2023 10/23/2023 10/30/2023 11/6/2023 11/13/2023 11/20/2023 11/27/2023 12/4/2023 12/11/2023 12/18/2023 12/25/2023 1/1/2024 1/8/2024 1/15/2024 1/22/2024 1/29/2024 2/5/2024

NTP

CAD Transfer-Conversion-File Setup

Exist.Conditions/Field Verification

Verdantas Review of 30% Drawings

Pavement Cores

60% Drawings, ESD+ESC Plans

60% City Review/HSCD Review

90% Drawings

90% City Review/HSCD Review

RFP Creation and Posting ~ Stormwater

RFP Creation and Posting ~ Sewer

Stormwater Proposals ~ Reviewed/Awarded

RFP Creation and Posting ~ Water Lines

Permitting (HdG + SHA)

100% Drawings

Sewer Proposals ~ Reviewed/Awarded

Water Lines ~ Reviewed/Awarded

RFP Creation and Posting ~ Electrical/Lighting

RFP Creation & Posting ~ Concrete

RFP Creation & Posting ~ Streetscapes

Electrical/Lighting ~ Reviewed/Awarded

Concrete ~ Reviewed/Awarded

Streetscapes ~ Reviewed/Awarded

ACTUAL CONSTRUCTION 

Stormwater Construction

Sewer Construction

Electrical/Lighting Construction

Water Lines Construction

Concrete Construction

Streetscapes Construction

Downtown Restoration Project

ESTIMATED TIMELINE

(as of 2/12/2024)



Week #24 Week #25 Week #26 Week #27 Week #28 Week #29 Week #30 Week #31 Week #32 Week #33 Week #34 Week #35 Week #36 Week #37 Week #38 Week #39 Week #40 Week #41 Week #42 Week #43 Week #44 Week #45 Week #46 Week #47 Week #48

Major Milestones 2/12/2024 2/19/2024 2/26/2024 3/4/2024 3/11/2024 3/18/2024 3/25/2024 4/1/2024 4/8/2024 4/15/2024 4/22/2024 4/29/2024 5/6/2024 5/13/2024 5/20/2024 5/27/2024 6/3/2024 6/10/2024 6/17/2024 6/24/2024 7/1/2024 7/8/2024 7/15/2024 7/22/2024 7/29/2024

NTP

CAD Transfer-Conversion-File Setup

Exist.Conditions/Field Verification

Verdantas Review of 30% Drawings

Pavement Cores

60% Drawings, ESD+ESC Plans

60% City Review/HSCD Review

90% Drawings

90% City Review/HSCD Review

RFP Creation and Posting ~ Stormwater

RFP Creation and Posting ~ Sewer

Stormwater Proposals ~ Reviewed/Awarded

RFP Creation and Posting ~ Water Lines

Permitting (HdG + SHA)

100% Drawings

Sewer Proposals ~ Reviewed/Awarded

Water Lines ~ Reviewed/Awarded

RFP Creation and Posting ~ Electrical/Lighting

RFP Creation & Posting ~ Concrete

RFP Creation & Posting ~ Streetscapes

Electrical/Lighting ~ Reviewed/Awarded

Concrete ~ Reviewed/Awarded

Streetscapes ~ Reviewed/Awarded

ACTUAL CONSTRUCTION 

Stormwater Construction

Sewer Construction

Electrical/Lighting Construction

Water Lines Construction

Concrete Construction

Streetscapes Construction

Downtown Restoration Project

ESTIMATED TIMELINE

(as of 2/12/2024)


