
TIME LINE

Toole Design Public Meeting | January 24, 2022 | 6 to 8 pm

Design Studio Open House | January 25, 2022 | 5 to 7 pm

Design Charrette | January 26, 2022 | 5 to 6:30 pm

Toole Design Public Meeting | January 27, 2022 | 6 to 8 pm

Virtual Open Studio | February 15, 2022 | 5 to 7 pm

Virtual Open Studio | February 16, 2022 | 1 to 3 pm

Design Charrette Virtual Public Meeting | February 17, 2022 | 6 to 8 pm

Council Public Work Session | January 10, 2023 | 6 to 8 pm

PowerPoint presentation: https://ecode360.com/HA1757/document/703662308.pdf

Video presentation: https://www.youtube.com/watch?v=Nqmq6HJdTT8

https://ecode360.com/HA1757/document/703662308.pdf
https://www.youtube.com/watch?v=Nqmq6HJdTT8


TIME LINE cont.

Toole Design Downtown Presentation / February 9, 2023

Toole Design Phase 2B Proposal / February 24, 2023

Toole Design Construction Plans 30%| March 17, 2022

Negotiations with Toole Design / February ~ April, 2023

City Council Restoration Presentation | June 20, 2023

Solicitation for Engineering Services / May ~ August, 2023

Verdantas ~ awarded contract to bring project to fruition / September 29, 2023







In Early February, 2023



As of June, 2023 



As of December, 2023 



As of February 12, 2024 



Final Deliverables



Final Deliverables as of April 10, 2024
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